Agenda

- Implementation Work and Timeline
- Implementation Program Coordination
- Q & A
Implementation Work and Timeline
Transition Timeline

1. Community Proposal & Public Comment
2. NTIA Review/Evaluation & Implementation Planning
   - Approx. 5 months
3. Implementation
   - Min. 4 months
   - 09/30/2016

1. Root Zone Management System
2. Post Transition IANA
3. Accountability

Administrative Prep
Planning & Pre-work
Implementation
Administrative Prep Phase

1. Identifying the projects based on the current proposal
2. Creating high level timeline
3. Engaging with community to better understand the reporting and oversight needs
1. Pre-Transition Implementation Projects

   1. Root Zone Management System (RZMS)
      1. RZMS changes to remove RZA role
      2. Parallel testing
      3. Contract with Root Zone Maintainer
      4. RZMS changes to accommodate SLEs

   2. Post Transition IANA (PTI)
      1. CWG-Stewardship SLAs
      2. CRISP SLAs
      3. Establishing PTI structure
      4. Operationalizing the CSC
      5. Operationalizing the RZMS Standing Committee
      6. Operationalizing escalation mechanisms
      7. Review and/or Document Relationships
      8. Intellectual Property Rights (IPR)

   3. Accountability
      1. Strengthen ICANN Governance & Accountability
      2. Update of ICANN’s Governance Documents
1. Operationalizing IANA Function Review (IFR)
2. Operationalizing Separation Cross-Community Working Group (SCWG)
3. Study to investigate whether there is need to increase robustness of the operational arrangements for making changes to the root zone contents
4. Continuous improvement
## Implementation Timeline – Proposals Delivered in Dec. 2015

<table>
<thead>
<tr>
<th></th>
<th>2015</th>
<th>2016</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>OCT</td>
<td>NOV</td>
</tr>
<tr>
<td>Administrative Prep</td>
<td>Planning</td>
<td>Implementation</td>
</tr>
<tr>
<td>RZMS changes to remove RZA role</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Parallel testing</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Contract with root zone maintainer</td>
<td></td>
<td></td>
</tr>
<tr>
<td>RZMS changes to accommodate SLEs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CWG SLEs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRISP SLAs</td>
<td></td>
<td></td>
</tr>
<tr>
<td>PTI structure</td>
<td></td>
<td></td>
</tr>
<tr>
<td>CSC</td>
<td></td>
<td></td>
</tr>
<tr>
<td>RZMS standing committee</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Escalation mechanisms</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Document relationship</td>
<td></td>
<td></td>
</tr>
<tr>
<td>IPR</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ICANN governance &amp; accountability</td>
<td></td>
<td></td>
</tr>
<tr>
<td>ICANN governance documents</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

- Switch to parallel system
- RZM contract effective
Engagement with Community

○ Administrative Prep Phase
  ○ Conversations with operational communities, ICG and CCWG to better understand oversight and reporting needs
  ○ Launch dedicated web page to regularly update community as appropriate throughout the administrative prep phase

○ Ongoing
  ○ Visibility into status and progress of implementation
    ○ Monthly webinars
    ○ Updates on monthly SO/AC leader calls
    ○ Bi-weekly blog posts
    ○ Weekly updates on dedicated implementation web page
  ○ Visibility into implementation direction
    ○ Public email list
    ○ Regular updates of each implementation area on dedicated implementation web page
  ○ Opportunity for community input via ICANN public comment process where appropriate
Implementation Program Coordination
Implementation Coordination

- Community
- ICANN cross-functional departments
- Detailed Project Plans & Implementation Specifications
- Monitoring & Reporting

Transition Implementation Coordination Team
# IANA Transition Implementation

**Project Owner:** Yuko Green  
**Manager, GDD Operations**

<table>
<thead>
<tr>
<th>Task</th>
<th>Duration</th>
<th>Start Date</th>
<th>Completion Date</th>
<th>Assignment</th>
<th>% Complete</th>
<th>Predecessors</th>
</tr>
</thead>
<tbody>
<tr>
<td>Task 1</td>
<td>7 Days</td>
<td>10/26/15 4:00 PM</td>
<td>11/4/15 5:00 PM</td>
<td>Yuko Green</td>
<td>0%</td>
<td>0</td>
</tr>
<tr>
<td>Task 2</td>
<td>14 Days</td>
<td>11/4/15 5:00 PM</td>
<td>11/24/15 5:00 PM</td>
<td>Yuko Green</td>
<td>0%</td>
<td>1</td>
</tr>
<tr>
<td>Task 3</td>
<td>3 Days</td>
<td>11/24/15 5:00 PM</td>
<td>12/1/15 5:00 PM</td>
<td>Yuko Green</td>
<td>0%</td>
<td>2</td>
</tr>
</tbody>
</table>

**Status:** Planning  
**Condition:** On Target  
**Planned Completion:** Dec 1, 2015  
**Percent Complete:** 0%
Reporting

- **Community Working Groups**
  - TBD
  - Timeline
  - Status reporting
  - Issues
  - Implementation coordination

- **Transition Program Facilitation Meeting**
  - AC / SO / NTIA / Board / WG
    - Timeline
    - Status reporting
    - Issues
    - Budget

- **SO-AC-SG-RALO Leaders Conference Call**
  - SO / AC / SG / RALO
    - Timeline
    - Status reporting
    - Issues
    - Budget

- **Transition Implementation Monthly Webinar**
  - Public
    - Status reporting
    - Progress reporting
    - Budget
    - Current & upcoming activities

- **ICANN Quarterly Stakeholder Calls**
  - Public
    - Status reporting

- **Website Updates**
  - Public
    - Status reporting
    - Progress reporting
    - Budget
    - Implementation related documents

Weekly (W)  Monthly (M)  Yearly (Y)  On going (OG)
Thank You and Questions

Reach us at:
Email: engagement@icann.org
Website: icann.org

twitter.com/icann
gplus.to/icann
facebook.com/icannorg
weibo.com/ICANNorg
linkedin.com/company/icann
flickr.com/photos/icann
youtube.com/user/icannnews
slideshare.net/icannpresentations