

Phase 1

Community Proposal

Phase 2

NTIA Review
& Evaluation

Phase 3

Transfer of
Stewardship

Multistakeholder Community
Delivers

ICG
Proposal



4-5 Months



Final Sign Off

60-90 days

30 L-days*

NTIA Review Process

Congressional
Review

Finalize
Implementation



ICG Proposal and CCWG-Accountability WS1 Operationalization

Bylaw Changes Drafted

Bylaw Changes Adopted

Accountability WS2 Proposal Process

*L-days:
Legislative Days